DATE: JUNE 24, 1986
SUBJECT: POLREP #6 SOUTH BANK NASHUA RIVER
ASBESTOS SITE CLEAN-UP

LOCATION: NASHUA, NH

POLLUTANT: ASBESTOS

OCCURRENCE DATE: UNKNOWN

ENVIRONMENTAL MEDIA AFFECTED: GROUND, WATER, AIR m‘ mmmumumm’l"

SEVERITY: POTENTIAL MAJOR SDMS DoclD

CATEGORY ¢ DUMPING 271321

SOURCE : JOHNS-MANVILLE CORPORATION, NASHUA, NH

REGION: EPA, REGION I (617) 861-6700

0SC: U.S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS SECTION

LATEST POLREP: POLREP #5, NOVEMBER 5, 1985

REMARKS

I. SITUATION:

II.

ITI.

This action represents a contimnuation of a previous action. A request
has been approved to raise the project ceiling by $725,000(for a
total ceiling of $925,000).

$315,000 of extramural clearup contract cost has been provided to
proceed with Phase II of the project (design and construction of a
permanent cover of exposed asbestos). Final design plans for sele~
ction of cover material are being completed.

Previous actions included fencing of the site to prevent public access

and providing a temporary cover of the areas of severely exposed
surface asbestos, Frank W. Lilley has been assigned 0SC duties,

ACTIONS:

O.H. Materials have been directed to develop a work plan and hire a
subcontractor, who will camplete final toe and slope cover design,
Final design package is expected in the middle of July.

FUTURE PLANS:

0SC to meet with City of Nashua, State of New Hampshire and Army
Corps of Engineers to discuss cover design and construction plans,
Assuming total funding expect construction phase to begin in early
August, 1986,
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Financial status Ceiling Obligated
ERCS . $430,000 116,701 *
T.A.T. 80,000 9,210
Intramural 40,000 7,100
Total Project Ceiling 925,000
Total Project Obligation 133,011
Total Project Balance 791,989

$82, 771 of this amount was not spent under the original delivery
order; and is unavailable to present activites because of the previous

obligation,

Balance

313,299
70,790
32,900




